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18977197 NW2063 23419 Pacific Highway South Des Moines King 2013 3Q
Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary

NFA requested No Further Action Request
66303785 NW2027 2501 NE 75th St Seattle King 2013 3Q

Remedial Investigation
Pilot Test/Feasibility StudyPilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary

NFA received No Further Action Request
31325769 NW2072 2025 4th Ave / Virginia St Seattle King 2013 4Q

Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary

NFA requested No Further Action Request
35888116 NW2041 21449 Pacific Hwy South Des Moines King 2013 4Q35888116 NW2041 21449 Pacific Hwy South Des Moines King 2013 4Q

Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary

NFA requested No Further Action Request
11244769 NW2504 3670 150 Ave SE Bellevue King 2013 4Q

Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessaryConfirmation Borings, if necessary

NFA received No Further Action Request
33913433 NW2025 1221 Ave D Snohomish Snohomish 2014 2Q

Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request
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52783488 NW2097 7219 Rainier Ave S Seattle King 2014 3Q
Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request

83711227 NW2087 852 Rainier Ave S Seattle King 2014 4Q
Remedial Investigation
Pilot Test/Feasibility StudyPilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request

24767268 NW2074 14001 NE 20th Ave NE Bellevue King 2014 4Q
Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request

N/A NW2516 4500 15th Ave S Seattle King 2014 4QN/A NW2516 4500 15th Ave S Seattle King 2014 4Q
Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request

84247415 NW2095
12666 Des Moines Memorial Drive 
(1718 S 128th St) Seattle King 2015 1Q

Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater MonitoringGroundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request

6326863 NW2022 19930 44th Ave W Lynnwood Snohomish 2015 3Q
Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request
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63265631 NW2053 11700 NE 160th St Bothell King 2015 3Q
Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request

65747289 NW2067 10801 NE 68th St Kirkland King 2015 4Q
Remedial Investigation
Pilot Test/Feasibility StudyPilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request

2040516 NW2102 20221 Highway 99 Lynnwood Snohomish 2015 4Q
Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request

29834827 NW2050 15 Front St S Issaquah King 2015 4Q29834827 NW2050 15 Front St S Issaquah King 2015 4Q
Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request

30116 NW2045 8530 Evergreen Way Everett Snohomish 2015 4Q
Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessaryConfirmation Borings, if necessary
No Further Action Request

64432537 NW2064 105 S 156th St Burien (Seattle) King 2015 4Q
Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request
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59579759 NW2030 511 S Dearborn Seattle King 2015 4Q
Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request

8894437 NW2031 3315 172nd St NE Arlington Snohomish 2015 4Q
Remedial Investigation
Pilot Test/Feasibility StudyPilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request

83922248 NW2065 12001 NE 8th Street Bellevue King 2015 4Q
Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request

51994197 NW2029 1013 NE 45th St Seattle King 2015 4Q51994197 NW2029 1013 NE 45th St Seattle King 2015 4Q
Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request

52785978 NW2505 1605 NW Gilman Blvd Issaquah King 2015 4Q
Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessaryConfirmation Borings, if necessary
No Further Action Request

5195417 NW2044 11020 19th Ave SE Everett Snohomish 2016 1Q
Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request
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27496218 NW2070 6808 196th St SW / 68th Ave W Lynnwood Snohomish 2016 1Q
Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request

N/A NW2511 1262 S Jackson St Seattle King 2016 1Q
Remedial Investigation
Pilot Test/Feasibility StudyPilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request

4465692 NW2023 118 NE 45th Street Seattle King 2016 1Q
Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request

80616298 NW2026 3100 E Madison St Seattle King 2016 1Q80616298 NW2026 3100 E Madison St Seattle King 2016 1Q
Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request

53947398 NW2058 22802 Bothell Way SE Bothell Snohomish 2016 1Q
Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessaryConfirmation Borings, if necessary
No Further Action Request

35848934 NW2057 13138 Interurban Ave S Tukwila King 2016 3Q
Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request
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19688471 NW2052 650 (600) S Michigan St Seattle King 2016 3Q
Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request

10444294 NW2513 1500 Broadway Seattle King 2016 3Q
Remedial Investigation
Pilot Test/Feasibility StudyPilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request

65688356 NW2042 13201 SE 272nd St Kent King 2016 4Q
Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request

41675877 NW2079 4902 25th Ave NE / NE 49th St Seattle King 2016 4Q41675877 NW2079 4902 25th Ave NE / NE 49th St Seattle King 2016 4Q
Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request

32794934 NW2036 5500 15th Ave NW Seattle King 2017 1Q
Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessaryConfirmation Borings, if necessary
No Further Action Request

67477173 NW2515 1935 N Northgate Way Seattle King 2017 1Q
Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request
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10339322 NW2059 21049 Cedardale Rd Mount Vernon Skagit 2017 1Q
Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request

97719941 NW2021 17914 (17924) Highway 9 Snohomish King 2017 1Q
Remedial Investigation
Pilot Test/Feasibility StudyPilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request

85267949 NW2512 14848 1st Ave S Seattle King 2017 1Q
Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request

64651921 NW2091 9796 Holman Rd NW Seattle King 2017 4Q64651921 NW2091 9796 Holman Rd NW Seattle King 2017 4Q
Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request

98648877 NW2028 700 12th Ave E Seattle King 2017 4Q
Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessaryConfirmation Borings, if necessary
No Further Action Request

84325624 NW2508 6602 220th St SW Mountlake Terrace Snohomish 2017 4Q
Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request
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16329343 NW2086 1816 112th St SE Everett Snohomish 2018 2Q
Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request

20469999 NW2040 1133 W. James Street Kent King 2018 4Q
Remedial Investigation
Pilot Test/Feasibility StudyPilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request

87852737 NW2076 11520 Avondale Rd NE Redmond King 2018 4Q
Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request

71459562 NW2054 2805 SW Roxbury St Seattle King 2018 4Q71459562 NW2054 2805 SW Roxbury St Seattle King 2018 4Q
Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request

7546643 NW2068 1520 S 348th St Federal Way King 2018 4Q
Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessaryConfirmation Borings, if necessary
No Further Action Request

51218997 NW2094 7200 Aurora Ave N Seattle King 2018 4Q
Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request
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13589449 NW2034 201 128th SW Everett Snohomish 2019 2Q
Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request

14577491 NW2033 210 NE 45th Street Seattle King 2019 3Q
Remedial Investigation
Pilot Test/Feasibility StudyPilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request

51268843 NW2046 1637 West Meeker Street Kent King 2019 3Q
Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request

56326712 NW2035 2921 Martin Luther King Jr. Wy S Seattle King 2019 4Q56326712 NW2035 2921 Martin Luther King Jr. Wy S Seattle King 2019 4Q
Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request

26173437 NW2048 803 NW Market Seattle King 2019 4Q
Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessaryConfirmation Borings, if necessary
No Further Action Request

81151721 NW2055 2461 4th Ave S Seattle King 2019 4Q
Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request
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77346879 NW2517 7347 35th Ave NE Seattle King 2019 4Q
Remedial Investigation
Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request

51216788 NW2082 23031 Pacific Hwy S Des Moines King 2019 4Q
Remedial Investigation
Pilot Test/Feasibility StudyPilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request

94485958 NW2037 4605 Fremont Seattle King 2019 4Q
 Remedial Investigation

Pilot Test/Feasibility Study
Cleanup Action Plan
System Installation, if necessary
Active Remediation, if necessary
Groundwater Monitoring
Confirmation Borings, if necessary
No Further Action Request
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